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PROJECT (Name and address): CHANGE ORDER NUMBER: 014 

Ankeny Police Facility 
411 Southwest Ordnance Road 
Ankeny, Iowa 50023 

DATE: January 12, 2010 

TO CONTRACTOR (Name and address): ARCHITECT’S PROJECT NUMBER: 0612 

CONTRACT DATE: April 16, 2007 Larson & Larson Construction, LLC 
10703 Justin Drive 
Des Moines, IA  50322 

CONTRACT FOR: General Construction 

OWNER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

   
 
THE CONTRACT IS CHANGED AS FOLLOWS: 
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives) 

 
Contractor's Scope Change Proposal #35R / Request for Information #48, Attached 
 DATE: December 28, 2009 
 SCOPE: Additional Duct Transition. 
 COST: ADD $868.00 
 TIME: No Change 
 
Contractor's Scope Change Proposal #137.2 / ASI #7, #8, #9 and #10, Attached 
 DATE: December 28, 2009 
 SCOPE: Field cutting of duct openings at AHU and ERV equipment. 
 COST: ADD $4,000.00 
 TIME: No Change 
 
Contractor's Scope Change Proposal #145 / Proposal Request #42, Attached 
 DATE: December 28, 2009 
 SCOPE: Add handrails at Southwest entry. 
 COST: ADD $4,146.00 
 TIME: No Change 
 
Contractor's Scope Change Proposal #146 / Request for Information #342, Attached 
 DATE: December 28, 2009 
 SCOPE: Additional paving subdrainage. 
 COST: ADD $10,000.00 
 TIME: No Change 
 
Contractor's Scope Change Proposal #148.2 / ASI #7, #8, #9 and #10, Attached 
 DATE: December 28, 2009 
 SCOPE: Additional Sheet Metal Costs. 
 COST: ADD $13,138.00 
 TIME: No Change 
 
The original Contract Sum was  $   15,275,000.00

The net change by previously authorized Change Orders $  270,708.00

The Contract Sum prior to this Change Order was $   15,545,708.00

The Contract Sum will be increased by this Change Order in the amount of $   32,197.00

The new Contract Sum including this Change Order will be $   15,577,905.00
 

The Contract Time will be changed by zero ( 0 ) days. 
The date of Substantial Completion as of the date of this Change Order therefore is October 20, 2008. 
 
 The original contingency allowance included in the Contract was    $  200,000.00 
 The net change to the contingency allowance by previous Change Orders    $  200,000.00 
 The contingency allowance prior to this Change Order Was     $             0.00 
 The contingency allowance will be decreased by this Change Order in the amount of  $             0.00 
 The new contingency allowance including this Change Order will be    $             0.00 
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NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which 
have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and 
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 
 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 
     
Wilson Estes Police Architects  Larson & Larson Construction, LLC  City of Ankeny 

ARCHITECT (Firm name)  CONTRACTOR (Firm name)  OWNER (Firm name) 

5799 Broadmoor, Suite 520, Mission, 
Kansas 66202 

 10703 Justin Drive, Des Moines, IA  
50322 

 410 West First Street, Ankeny, Iowa 
50023 

ADDRESS  ADDRESS  ADDRESS 

        

BY (Signature)  BY (Signature)  BY (Signature) 

Paul J. Michell, Project Manager  Steve Pigneri, Operations Manager  Steven D. Van Oort, Mayor 

(Typed name)  (Typed name)  (Typed name) 

January 12, 2010               

DATE  DATE  DATE 
 

 


